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General CommentsGeneral Comments
•• MISP Document should clarify rationale for MISP Document should clarify rationale for 

changes to 1999 planchanges to 1999 plan
•• MISP document should include model runs of MISP document should include model runs of 

performance based on sequencing planperformance based on sequencing plan
•• Corps must ensure timely completion of Corps must ensure timely completion of 

Modified Water Deliveries and CModified Water Deliveries and C--111111
•• Inclusion of acceler8 program pushes non Inclusion of acceler8 program pushes non 

Everglades projects ahead of those vital to Everglades projects ahead of those vital to 
restoration and could actually cause Everglades restoration and could actually cause Everglades 
restoration projects to languish for lack of restoration projects to languish for lack of 
money and focus.money and focus.



•• Inclusion of Acceler8 projects in new MISP for Inclusion of Acceler8 projects in new MISP for 
SFWMD construction is inconsistent with SFWMD construction is inconsistent with 
WRDA 2000 direction for Secretary of Army to WRDA 2000 direction for Secretary of Army to 
construct.construct.

•• Funding impacts caused by acceler8 changes Funding impacts caused by acceler8 changes 
the entire cost share arrangement with the the entire cost share arrangement with the 
StateState

•• No analysis is provided of the new working No analysis is provided of the new working 
arrangements between state and Federal arrangements between state and Federal 
government for Acceler8 projectsgovernment for Acceler8 projects

General CommentsGeneral Comments



•• The MISP must account for development pressure and The MISP must account for development pressure and 
rising land values in sequencing components. rising land values in sequencing components. 

•• Funding for land acquisition should continue to be Funding for land acquisition should continue to be 
frontfront--loaded, and made available throughout loaded, and made available throughout 
implementation to purchase land necessary to meet all implementation to purchase land necessary to meet all 
restoration objectives, including increasing the spatial restoration objectives, including increasing the spatial 
extent of wetlands and other habitat. extent of wetlands and other habitat. 

•• Regulations, permitting practices, and management Regulations, permitting practices, and management 
plans should be developed to prevent development that plans should be developed to prevent development that 
is inconsistent with restoration goals from occurring, is inconsistent with restoration goals from occurring, 
either within or adjacent to project study areas and either within or adjacent to project study areas and 
footprints.footprints.

Land Acquisition Related Land Acquisition Related 
CommentsComments



•• Development and inclusion of the acceler8 Development and inclusion of the acceler8 
projects into the MISP is inconsistent with the projects into the MISP is inconsistent with the 
Task Force consultation requirements of  the Task Force consultation requirements of  the 
programmatic Regulations.programmatic Regulations.

•• Corps has not consulted with Corps has not consulted with Miccosukee Miccosukee Tribe Tribe 
of Indians on inclusion of Acceler8 into MISP.of Indians on inclusion of Acceler8 into MISP.

•• Development and inclusion of Acceler8 Development and inclusion of Acceler8 
program was done behind closed doors and is program was done behind closed doors and is 
inconsistent with the programmatic regulationsinconsistent with the programmatic regulations

•• Use of MISP team to make policy decisions Use of MISP team to make policy decisions 
appears to be a FACA violationappears to be a FACA violation

Consultation and Public Consultation and Public 
Involvement CommentsInvolvement Comments



NEPA Related CommentsNEPA Related Comments

•• MISP document should include appropriate MISP document should include appropriate 
NEPA analysis and document for reviewNEPA analysis and document for review

•• There is a violation of NEPA by not preparing There is a violation of NEPA by not preparing 
Supplemental Environmental Impact Supplemental Environmental Impact 
Statement on inclusion of StateStatement on inclusion of State’’s accelerate s accelerate 
plan and impacts to 1999 sequencing planplan and impacts to 1999 sequencing plan

•• Draft MISP must comply with the Endangered Draft MISP must comply with the Endangered 
Species Act.Species Act.



Environmental CommentsEnvironmental Comments
•• Draft MISP significantly delays Draft MISP significantly delays 

implementation of large portions of expected implementation of large portions of expected 
CERP ecological benefits and compromises CERP ecological benefits and compromises 
ability to achieve restoration.ability to achieve restoration.

•• Sequencing plan does not halt decline of Sequencing plan does not halt decline of 
existing wildlife habitat for threatened and existing wildlife habitat for threatened and 
endangered species and will further endanger endangered species and will further endanger 
those species due to loss of habitat.those species due to loss of habitat.

•• Sequencing plan will interfere with goal of Sequencing plan will interfere with goal of 
increasing spatial extent of wetland areas.increasing spatial extent of wetland areas.

•• Significant adverse impacts to species due to Significant adverse impacts to species due to 
current sequence which postpones critical land current sequence which postpones critical land 
acquisition. acquisition. 



Evaluation CommentsEvaluation Comments

•• Use of 1999 benefit analysis does not allow cost Use of 1999 benefit analysis does not allow cost 
effective benefit analysis of revised sequencing effective benefit analysis of revised sequencing 
planplan

•• Since 1999 sequencing is used to establish Since 1999 sequencing is used to establish 
interim goals and targets, there can be no interim goals and targets, there can be no 
connection between the revised MISP and the connection between the revised MISP and the 
interim goals and targetsinterim goals and targets

•• Savings Clause analysis is needed for each Savings Clause analysis is needed for each 
project under new sequencing plan to ensure project under new sequencing plan to ensure 
no violation of the WRDA 2000 clause no violation of the WRDA 2000 clause 



Evaluation CommentsEvaluation Comments

•• Implementation of LImplementation of L--31N Seepage management 31N Seepage management 
pilot and WCA Seepage Management must pilot and WCA Seepage Management must 
adequately protect Biscayne Bay resourcesadequately protect Biscayne Bay resources

•• Implementation of Implementation of Decomp Decomp components, such components, such 
as canal filling, must follow other components as canal filling, must follow other components 
that offset any potential adverse impacts to that offset any potential adverse impacts to 
water supply for Miamiwater supply for Miami--Dade areaDade area



Project SequencingProject Sequencing

•• Additional Projects that should be included in Additional Projects that should be included in 
Band 1Band 1
–– Miami Dade Seepage ManagementMiami Dade Seepage Management
–– Portions of Bird Drive RechargePortions of Bird Drive Recharge
–– Remaining Part of EAA, Biscayne Bay Remaining Part of EAA, Biscayne Bay 

Coastal Wetlands, and CCoastal Wetlands, and C--111 spreader111 spreader
–– Waste Water Reuse PilotWaste Water Reuse Pilot



Project SequencingProject Sequencing

•• Projects that should be accelerated in Projects that should be accelerated in 
overall schedule:overall schedule:
–– Acquisition of IRL Natural AreasAcquisition of IRL Natural Areas
–– Acquisition of Bird Drive landsAcquisition of Bird Drive lands
–– Construction of Portions of Construction of Portions of DecompDecomp
–– Construction of Construction of TamiamiTamiami Trail CulvertsTrail Culverts
–– Development of Tentatively Selected Plan for Development of Tentatively Selected Plan for 

Biscayne Bay Coastal WetlandsBiscayne Bay Coastal Wetlands



Questions?Questions?


